
Schedule 

Major Milestones Date 

State Board Exec discussion of policy issues Mar 2012 

MCC discussion of policy issues Mar 2012 

Finalize reference condition definition May 2012 

Scoring tool complete Sep 2012 

CEQA scoping meetings Jun-Jul 2012 

Causal assessment guidance complete Dec 2012 

Board meeting information item on technical basis for policy Jan 2013 

Complete draft policy/substitute environmental document (SED) Feb 2013 

Internal policy/SED review and revision Mar-May 2013 

Scientific peer review Jun-Jul 2013 

Prepare response to peer review comments and revise policy/SED Aug 2013 

Release public review draft policy/SED Sep 2013 

Public workshops Oct 2013 

60-day comment period closes Jan 2014 

Prepare response to comments, final policy and Board package.  

Brief Board members. 
Feb-Mar 2014 

Board Hearing Apr 2014 

 

  



 


